

ST. JOSEPH'S A. MCKAY ELEMENTARY SCHOOL

PROJECT STATUS REPORT December 2023

New grades PP-6 replacement school project in north end Halifax

Modern, daylight filled learning environment, maximizing use of existing site

Main floor area, accessible for after hours public use

Large, central atrium, connecting all floors

Integrated childcare centre

Classroom areas w/ open, collaborative spaces

(General Project Information	Contacts re: concerns or questions						
Project Sponsor Group	NS Dept. of Public Works NS Dept. of Education and Early Childhood Development Halifax Regional Centre for Education	Construction related	John Rhynold, Marco Site Superintendent, During regular business hours at 902-209-4399 or jrhynold@marcogroup.ca					
Design Consultant	Stantec Architecture Ltd.	- General Project	Ed Burley, DPW Project Manager During regular business hours at 902-483-6143 or					
General Contractor	Marco Group	-General Project	ed.burley@novascotia.ca					

Rendering of building exterior



Aerial photo of site





2023 20									20	024							2025											
	2023-24 SCHOOL YEAR								SUM	1MER	8					2024-25 HOOL YEAR					SUM	IMER	2025-26 SCHOOL YEAR					
s	0	N	D	,	J	F	М	Α	М	J	J	Α	s	0	N	D	J	F	М	Α	М	J	J	Α	s	o	N	D
			MONTH	CHRISTMAS																			Completion					
	MAIN BUILDING CONSTRUCTION														stantial (
			CUR																				Substar					

PROJECT STATUS

- Construction of foundations ongoing.
- Rough-in for electrical started.
- Structural steel arrives on site early December.

SAFETY NOTICE

This is an active construction site. No persons are allowed on site without appropriate protective equipment as directed by the Marco Group construction signage posted at site entrances. If you have an issue that you wish to discuss, please contact the appropriate person as listed above.